

Town of Stonington

Athletic Field Oversight Committee Meeting

November 14, 2014 8 AM

Town Hall Conference Room

Attendees: P Sartor, B McKrell, K Donovan, S Grimes, E Haberek, B King, G Crouse, B Morrone, A Morrison, V Riley

1. Budget: B McKrell gave an update on the budget for the Athletic Field and Facilities Improvements Bond.
2. Status Update on Athletic Field Project:
 - a. All-Purpose Field: B McKrell gave an update on the project.
 - b. Practice Field: B McKrell gave an update on the project.
 - c. Basketball Court: B McKrell gave an update on the project.
 - d. Laydown Area: B McKrell gave an update on the project.
 - e. Field Maintenance: B McKrell stated that this is work in the DPW operating budget and there are currently no maintenance issues with the completed fields.
3. Remaining Project Priorities:
 - a. Storage
 - b. Lower Fields Access
 - c. Parking
 - d. Baseball Field/Dugouts

There was discussion of prioritization of the remaining work if additional funding was made available. There was agreement that at least one storage building should be purchased and installed at the field as soon as possible. B McKrell will work with the Town Finance Director to ensure this is permitted under the bond conditions and move forward with the new storage.

The meeting was adjourned at 9 AM.

RECEIVED FOR RECORD
STONINGTON, CT.
14 DEC 12 AM 8:43
CYNTHIA LAOWIG
TOWN CLERK