

Town of Stonington Athletic Field Oversight Committee Meeting

June 13, 2014 Meeting Minutes

The meeting was held June 13, 2014 @ 8:30 A.M. at Stonington Town Hall. In attendance were: B. McKrell, M. Crowley, S. Grimes, E. Haberek, J. Mendonca, B. Morrone, S. Steadman, B. King

Meeting convened at 8:30 A.M. by B. McKrell.

The items discussed were as follows:

1. Status Update on Athletic Field Project;

S. Steadman gave an overview of the project to date. The notice to proceed for the All-Purpose Field was issue to Aqua-Turf Irrigation, LLC for June 23, 2014. Work on the basketball courts renovations has begun and is scheduled to be paved June 23, 2014. RAD top dressed and seeded the areas around the lower grass fields. DPW personnel are screening the remaining topsoil in the lay down area.

2. Budget:

A handout of the estimated budget as of June 12, 2014 was distributed and discussed. There will be a more accurate accounting at the July meeting once All-Purpose Field project prices for the proposed change orders for the fencing and practice field have been received.

3. Remaining Project Priorities:

A discussion was held to establish the remaining project priorities with the following being approved.

The money for the lay down area is to be kept in place.

Storage space is a concern. Different possibilities will be explored from converting the old baseball dugout, utilizing utility sheds or purchasing more storage containers.

The remaining tasks will be prioritized once these have been addressed and a revised budget has been established.

4. Miscellaneous:

A discussion was held concerning emergency / handicap access to the lower grass fields.

The meeting concluded at 9:30 A.M.

RECEIVED FOR RECORD
STONINGTON, CT
Page 1 of 1
JUN 16 9 11 AM '14
CYNTHIA LADWIG
TOWN CLERK